						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	3.5
2/11/2018	RS (Research)	Researching videos and concepts for organ donation	19:00	20:00	0:00	
2/12/2018	RS (Research)	Started to complie ideas and styleframes for 20 second commerical.	9:00 PM	10:00 PM	1	
2/13/2018	PL (Planning/Meetings)	Talking to Malik and Harley about Organ Donation on Facebook	9:00 AM	10:30 AM	1.5	

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	2.3
2/19/2018	ID (Initial Design)	Started to flesh out ideas for styleframes for the first commerical	9:00 PM	10:00 PM	1	
2/20/2018	WS (Work Back Scheduling)	Writing out the hours so far for the timesheet	10:00 PM	10:15 PM	0.3	
2/24/2018	PL (Planning/Meetings)	Talked with the Malik and Harley on Facebook	12:00 PM	1:00 PM	1	

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	3.2
2/26/2018	DA (Design Alterations)	Altered files and edits for the styleframes	7:00 PM	8:00 PM	1	
2/27/2018	RS (Research)	Researching more commerical ideas and ad research	9:00 PM	10:00 PM	1	
2/27/2018	WS (Work Back Scheduling)	Filling out timesheet	10:00 PM	10:15 PM	0.3	
2/27/2018	PL (Planning/Meetings)	Facebook meeting with Malik and Harley finalizing our designs and files for Week 7	11:00 PM	11:30 PM	0.5	
2/27/2018	PS (Create Production Files)	Finished styleframes for first commerical	11:30 PM	11:55 PM	0.4	

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	2
3/5/2018	RS (Research)	Researching Organ Donation Videos and Production	6:00 PM	6:30 PM	0.5	
3/5/2018	ID (Initial Design)	Started to styleframe second commerical for Organ Donation	8:00 PM	9:30 PM	1.5	

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0

						Weeks Total
Date (mm/dd/yy)	Stage Code	Description be as specific as possible	Time In	Time Out	Total Hrs	0